COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2019

ESTI MATE SUMVARY 11: 39: 40
CONTI D C21852 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21852- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TI ME ALLOW 78 WORK DAYS
SH 52 NEW RAYMER SOUTH PERCENT TIME:  16.67 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. STA052A- 045
SH 52B NEW RAYMER SOUTH
NAME OF ROAD:
PRQIECT COUNTI ES: MORGAN VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 05/ 20/ 2019 DATE TI ME STARTED 04/30/2019
6215 CLEAR CREEK PARKWAY DATE LET 12/ 13/ 2018 DATE WORK BEGAN  04/30/2019
DATE AWARDED 01/04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/15/2019 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/30/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 7,044, 684.03 PARTI Cl PATI NG $ 626, 124. 01 $ 556, 742. 76
AWARD PRQIECT AMT: $ 5,875,267.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 8. 89% TOTAL EARNI NGS 626, 124. 01 556, 742. 76
FUNDS AVAI LABLE: $ 6,418,560. 02 STOCKPI LED MATERI ALS 604, 937. 57 -47,527.10
GROSS EARNI NGS 1,231, 061. 58 509, 215. 66
TOTAL CLAI M5 $ 0.00 RETAI NAGE -16, 573. 29 -14, 491. 85
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,214, 488. 29 494, 723. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,214, 488. 29 494, 723. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 494, 723. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00821

203- 01100

203- 01500

208- 00002

208- 00070

208- 00103

208- 00105

208- 00207

210- 00815

304- 07009

310- 00608

C21852

21852-BI D
STA052A- 045

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
*Renoval of Sign Panel 45. 000
EACH
80. 00000
Proof Rolling 40. 000
HOUR
85. 00000
Bl adi ng 150. 000
HOUR
143. 00000
Erosi on Log Type 1 (12 Inch) 750. 000
LF
5. 00000
Vehi cl e Tracki ng Pad 1. 000
EACH
1, 500. 00000
Renoval and Disposal of Sedinment (Labor) 50. 000
HOUR
45. 00000
Renoval and Di sposal of Sedinment (Equipnent) 50. 000
HOUR
85. 00000
Erosi on Control Managenent 30. 000
DAY
520. 00000
*Reset Sign Panel 2.000
EACH
165. 00000
Aggregat e Base Course (Class 7) (Special) 12, 580. 000
TON
22.50000
*Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 135, 740. 000
(0-8")
SY

1. 82000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
24.000
24.000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 387.000
1, 387.000
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ESTI MATE RUN 05/ 21/ 2019

3,432

3,750

2,524

.00

.00

00

00

.00

.00

.00

.00

.00

.00

34

11:39: 40

AMOUNT

3,432

3,750

2,524

.00

.00

00

00

.00

.00

.00

.00

.00

.00

34



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21852-BI D ESTI MATE RUN 05/ 21/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0002 11: 39: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 310-00610 *Full Depth Reclanation of Hot Mx Asphalt Pavement 43, 516. 000 0. 000
8-12"
( ) SY 32,599. 000 83, 127. 45
2.55000 32, 599. 000 83, 127. 45
0062 310-00614 Full Depth Reclam of HVA Pvnt (12-16 in) 48, 995. 000 0. 000
SY 48, 995. 000 156, 784. 00
3.20000 48, 995. 000 156, 784. 00
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0070 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 54, 603. 000 0. 000
TON 2,087.390 162, 920. 79
78. 05000 2,087.390 162, 920.79
0070 MATERI AL ALLOWANCE 1/2" Rock 33, 418. 335
TON -2,087.391 -9,847.14
4. 71744 31, 330. 944 147, 801. 85
0070 MATERI AL ALLOMNCE Crushed Fi nes 35, 894. 122
TON -2,087.389 -4,591. 42
2.19960 33, 806. 733 74,361. 29
0070 MATERI AL ALLOWANCE Washed Sand 34, 432. 490
TON -2,087.393 -3,626. 26
1.73722 32, 345. 097 56, 190. 55
0070 MATERI AL ALLOMNCE 3AHA 29, 803. 995
TON -2,087.390 - 20, 060. 61
9. 61038 27,716. 605 266, 367. 11
0070 MATERI AL ALLOWANCE RAP 15, 456. 922
TON -2,087.391 -9, 401. 67
4.50403 13, 369. 531 60, 216. 77
0075 411-10255 Emulsified Asphalt (S| ow Setting) 8, 852. 000 0. 000
GAL 1, 796. 000 4, 400. 20
2. 45000 1, 796. 000 4, 400. 20
0080 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 324. 000 0. 000
EACH 0. 000 0. 00

127. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0085

0090

0095

0100

0105

0110

0111

0115

0120

0125

0130

612-00102

612- 00103

614- 00011

614- 00012

614- 80391

625- 00000

625- 00001

626- 00000

626-01104

627-00008

627-00013

C21852

STAO052A- 045

21852-BID

| TEM
DESCRI PTI ON

ROADWAY

*Del i neator (Drivable Concrete Installation) (Type I1)

*Del i neat or

1)

(Drivable Concrete Installation) (Type

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

*Runbl e Strip (Ginding)(Asphalt)

*Construction Surveying

Const Surveying (Hour) CO 02

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

12. 000
EACH
132. 00000

46. 000

137. 00000

172. 000
SF
22.00000

72.000
SF
26. 00000

65, 247. 000
LF
0. 19000

1. 000

49, 000. 00000

10. 500
HOUR
160. 00000

1. 000
LS
294, 723. 92000

1. 000

LS
2,500. 00000
726. 000

GAL
74. 00000
1, 851. 000

GAL

46. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 290
0.077
0. 367

8. 000
2.500
10. 500

0. 000
0. 250
0. 250

0.250
0.250
0.500

0. 000
0. 000
0. 000

0. 000
161. 000
161. 000
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3,773

400

73, 680

625.

7, 406

.00

.00

.00

.00

.00

00

98

.00

00

11:39:40

AMOUNT

17,983

1, 680

73, 680

1, 250

7,406

.00

.00

.00

.00

.00

00

00

98

00

.00

00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21852-BI D ESTI MATE RUN 05/ 21/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0002 11: 39: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0135 627-00070  Preforned Thernopl astic Pavenment MarKking 544. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0140 629-01003 *Survey Monunent (Type 3) 3.000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
0145 630- 00000 *Fl aggi ng 2, 500. 000 0. 000
HOUR 913. 500 26, 948. 25
29. 50000 913. 500 26, 948. 25
0150 630-00001 *Pilot Car Qperation 1, 900. 000 0. 000
HOUR 147. 500 7,448.75
50. 50000 147. 500 7,448.75
0155 630-00007 *Traffic Control Inspection 34.000 7.000
DAY 6. 000 1,212.00
202. 00000 13. 000 2,626. 00
0160 630-00012 *Traffic Control Managenent 64. 000 0. 000
DAY 13. 000 11, 700. 00
900. 00000 13. 000 11, 700. 00
0165 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 1.500
EACH 0. 000 0. 00
475. 00000 1.500 712.50
0170 630-80341 *Construction Traffic Sign (Panel Size A) 56. 000 9. 500
EACH 10. 000 905. 00
90. 50000 19. 500 1,764.75
0175 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 10. 000
EACH 20. 000 2,020. 00
101. 00000 30. 000 3,030. 00
0180 630-80350 *Vertical Panel 50. 000 0. 000
EACH 10. 000 300. 00
30. 00000 10. 000 300. 00
0185 630-80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00

3, 540. 00000 1.500 5, 310. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0190 630-80360

0195

630- 80380

0200

630- 80520

0205

700- 70002

0210

700- 70010

0215

700-70011

0220

700- 70012

0225

700- 70016

0230

700- 70018

0235

700- 70019

0240 700-70023

C21852

21852-BID
STAO052A- 045

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

F/ A ANTI CI PATED CMO

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

328. 000

EACH
35. 00000
500. 000

EACH
10. 00000
5. 000

DAY
1, 050. 00000
407, 023. 030

FA
1. 00000
150, 000. 000

FA
1. 00000
1, 500. 000

FA
1. 00000
80, 000. 000

FA
1. 00000
80, 000. 000

FA
1. 00000
180, 000. 000

FA
1. 00000
100, 000. 000

FA
1. 00000
3, 200. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

83.
81.
164.

55.
55.

000
000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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2, 835.

550.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:39:40

AMOUNT

5, 740.

550.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21852 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21852-BI D ESTI MATE RUN 05/ 21/ 2019
PRQJECT: STAO52A- 045 ESTI MATE NO 0002 11: 39: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 700-70220 F/ A Phone Service 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0250 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 7,003,629.03$ 509, 215.66 $ 1, 190, 006. 58
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
17,913. 00000 1. 000 17,913. 00
0260 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 142. 00000 1. 000 12, 142.00
0265 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
CAT 0400 CURRENT AMT $ 41, 055.00 % 0.00% 41, 055. 00

PRQJECT TOTAL CURRENT AMI $ 7, 044,684.03$% 509, 215.66 $ 1, 231, 061. 58



